
SFOBB – Seismic Replacement Project
Status of Construction

Week Ending December 19th, 2003

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 44% Bid Opening date – December 19, 2001 http://www.newbaybridge.org
Complete – 34% Construction Began – February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – Fall 2006 http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
This Week Total to Date Project Total Percent Complete

FOUNDATIONS
Footing Boxes Set 0 12 28 46.43%
Piles Driven 0 65 160 40.63%
PRECAST YARD
Panels Poured 6 169 876 19.29%
Segments Poured 4 76 452 16.81%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE
 Pier 16E – Construction of pier table falsework
 Pier 15E – Flood cell and remove coffer dam
 Pier 14E – Install access casing forms
 Pier 13E – Form access casing
 Pier 12E – Set pier forms
 Pier 11E – Place footing rebar and form top slab
 Pier 10E – Pour piles and set column rebar
 Pier 09E – Finish welding plates and prepare to pour concrete inside box
 Pier 08E – Pile head connection welding
 Pier 07E – Start cutting slots for pile head connection welding
 Pier 06E – Initial pile clean out
 Pier 05E – Splice and drive piles
 Pier 4E and 3E – Cure and strip concrete for perimeter wall of footing while on barge at Berth 7
 Pier 16W – Complete structure excavation and place bedding
 Pier 15W – Install coffer dam

PRECAST YARD (Stockton)
 Six panels scheduled to be cast 
 Three segments scheduled to be cast
 Continuing to assemble and load test the SLEDs 



W2  (04-0120C4) Resident Engineer: Pedro Sanchez
Time Elapsed – 67% Est. Date of Completion – May 28th, 2004
Structure Work Complete – 47% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 W2E – Placed cooling pipes and more rebar.  Installed Mac alloy bars and grounding cable.  
 W2W – Placed more rebar.  Lowered the anchorage plate into the hole.  Installed drainage pipe.    

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 W2E – Pour and cure footing. 
 W2W – Install the anchorage plate and Mac alloy bar.  Place more rebar.

YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 57% Est. Date of Completion – June 19th, 2004
Complete – 40% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
RETROFIT WORK

 100% COMPLETE
SUBSTATION

 30% COMPLETE
 Finish curing interior wall forms, additional concrete pour
 Strip interior wall forms, additional concrete pour 
 Strip rock pocket area forms
 Begin setting outside wall forms, concrete pour 
 Begin placing wall rebar, concrete pour 

UTILITY RELOCATION
 7% COMPLETE
 No work scheduled until after concrete pour #3

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION

 Finish setting outside wall forms, concrete pour #3
 Finish placing wall rebar, concrete pour #3
 Begin double up wall forms, concrete pour #3

 To “double up” a wall form means to place the second side.  The first side of the wall
form goes up followed by placement of rebar.  After the rebar placement the second
side of the wall goes up, which is termed “doubling up.”

UTILITY RELOCATIONS
 No work scheduled until after Concrete Pour #3

Closures: WB 80 On-Ramp east of YBI tunnel
Note: Tentative opening date 7/1/2004



COAST GUARD RELOCATION  (04-0120Q4)  Resident Engineer: Richard Duncan
Time Elapsed – 88% Est. Date of Completion – February 6th, 2004
Complete – 72%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Place rebars for stems, caps, and girders for canopy
 Partially completed structure backfill for the retaining wall
 Backfill and build up ramp at Station 10+20

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Install vaults EPB 12-14
 Restore existing support galvanized channel of the tie back system at CMU wall
 Remove concrete footings and columns for canopy due to design conflicts with S-S Detour contract
 Continue backfill for the temporary road
 Excavate and place conduits along M2 line

COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)      Project accepted – January 9th, 2003 RE: Beau Wrightson
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